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To:  Mayor Foreman, Members of Council and Mr. Taber
From: Richard West

Date: 30 December 2013

Re:  Public Works activities for the Month of December 2013
STORMWATER MANAGEMENT

e FEMA Flood Insurance Rate Map (FIRM): The next milestone is to submit a draft
floodplain ordinance to DEQ by 28 February.

o Quantico Creek Assessment: Minutes of the November meeting with the Corps of
Engineers representative are attached.

PLAN REVIEW/PERMITS

e See the attached Permits Report.
e The Department issued two Notices of Violation (NOV), resolved two NOVs, and has nine
open NOVs.

TRANSPORTATION/ROADS

e US Route 1 (Fraley Boulevard) Widening

VDOT executed the Urban Project Construction Agreement. VDOT is in the procurement
process for a design consultant.

DPW staff will work with VDOT staff to ensure that the project is included in the Northern
Virginia Transportation Authority Six Year Program Call for Projects, due 31 January 2014,

e Tripoli Boulevard Drainage Improvement Project —Bid documents are almost complete;
awaiting details for one special provision.

The status of the utility relocations is as follows:

e Dominion Virginia Power -Dominion’s relocations are substantially done.

e Verizon — Co-locates with DVP in many locations and will not begin relocation until
DVP is complete. It will then be 2 months for their relocation. Verizon should be
starting their relocations in early December, anticipated completion is early
February.
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e Columbia Gas — Relocation is complete. Abandonment of existing line is
substantially done.

Traffic Impacts: Utility relocations will be occurring through next January. Ultilities are

required to maintain traffic. If there are traffic issues, please call the Department of Public
Works at 703 221-3400.

Schedule impact: The current project schedule is as follows:

TASK DATE STATUS

Right of Way/Easement Acquisition
Bidding Documents completion December 2013 Pending
Utility Relocations
Columbia Gas
Relocation September 2013 Complete
Abandonment of existing line November 2013 Proceeding

Dominion Virginia Power

Survey stakeout September 2013 Complete
Relocation November 2013 Proceeding
Verizon January 2014 Scheduled
Issue Bids January 2014
Receive Bids February 2014
Council Bid Approval March 2014
Complete Construction November 2014

e Graham Park Road/Curtis Drive/Route 1 Intersection Project — Design work continues
for the project. Utility easement limits are being finalized. Geotechnical lab work is being
processed to determine pavement design and soils conditions where retaining walls and
stormwater management basins are to be constructed. Stormwater management design
revision continues.

Schedule impact: No change from the November report.
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The project schedule is as follows:

TASK DATE STATUS
Request R/W Authorization March 2014
R/W Authorization May 2014

R/W Acquisition and Utility Relocations Clear May 2015
Final Plans (100%) and Bid Documents Submitted

and Request Construction Authorization July 2015
Construction Authorization August 2015
Advertisement August 2015
Begin Construction January 2016
Complete Construction October 2016

e Multi Modal Phase II — Project design plans are at a 60% level and the consultant team is
preparing to submit 100% plans to VDOT in January. There are discrepancies with VDOT’s
survey that VDOT still has been unable to resolve. A smaller survey may be required to
assist in determining where property boundaries are, as this is the largest discrepancy with
the VDOT survey. The environmental document is complete and approved. A 60%
probable cost estimate for construction has been performed. Currently, the construction
estimate is approximately $250,000-$275,000.

Schedule impact: It is anticipated that the project will be advertised in spring 2014, and
construction should last 90-120 days.

The schedule for Section I of this project is as follows:

TASK DATE STATUS
Environmental Document (PCE) February 2013 Executed
Final Plans (100%) and Bid Documents Submitted January 2013 Under way

and Request CN Authorization

R/W Acquisition and Utility Relocations Clear January 2014

CN Authorization January 2014
Advertisement March 2014
Begin Construction July 2014
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Town of Dumfries

Quantico Creek Stream Assessment
USACE Site Meeting

November 20, 2013

Attendees:

USACE — Terri Crockett-Augustine

Town of Dumfries — Richard West, Monte Stevens, Terry Myers
McCormick Taylor — Dody Frawley, Carolyn Keeler

Summary:

McCormick Taylor reviewed the Quantico Creek Stream Restoration Assessment
Summary (dated September 3, 2013) with the USACE, specifically pointing out the
proposed preliminary restoration recommendations within the four USACE designated
reaches and also how the channel has changed since the USACE reviewed the site in
2004.

Terri confirmed that they will “start fresh” with our new design and not hold the
recommendations included in the 2004 report as currently applicable. Terri also
confirmed that based on their working with McCormick Taylor in the past, they were
confident that our design would qualify for a Nationwide Permit No. 27.

Terri asked if the project would be phased. Richard commented that they were trying to
secure funding, and it most likely would be a phased project.

Terri, Monte, Dody, and Carolyn walked a short section of the site, reviewing the channel
and outfalls.

Terri confirmed that once we develop a concept design, she would be glad to come on-
site to meet again and would review the Joint Permit Application once received.



TOWN OF DUMFRIES-All Permits Issue Date: 12/1/2013 - 12/31/2013

Type / Status  Applicant Subdivision Parcel ID  Issue Date
PRINCE WILLIAM ESTATES

Building

Active

Renovation

B13-041 Jenkins Restoration, PRINCE WILLIAM ESTATES 8189-61-0750 12/6/2013

Total Building by SubType: Renovation - Active 1
Total Building Active 1

Total Building 1

Total Permits PRINCE WILLIAM ESTATES 1

TOWN ROADS
Gas
Active
asphalt aut
G13-020 COLUMBIA GAS VIRGINIA, KAREN A TOWN ROADS 12/12/2013
Total Gas by SubType: asphalt cut - Active 1
Total Gas Active 1
Total Gas 1
Total Permits TOWN ROADS 1
TRIPOLI HEIGHTS
Gas
Active
asphalt cut
G13-019 Columbia Gas of Virginia, Frank Park TRIPOLI HEIGHTS 8289-04-1004 12/3/2013

Total Gas by SubType: asphalt cut - Active 1
Total Gas Active 1
Total Gas 1

Total Permits TRIPOLI HEIGHTS 1

Total Permits: 3
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